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FINAL
MINUTES

DISTRICT BOARD OF TRUSTEES
PHASE Il INTERNAL ROADWAY
AND FUTURE STEM BUILDING

WORKSHOP
GULF COAST STATE COLLEGE

August 19, 2016

William C. Cramer, Jr. Seminar Room

Members Present:

Absent:

1. Welcome

2. Invocation

3. Pledge

4. Discussion of
Internal Roadway,
Parking, and
STEM Building
Recommendations

Don R. Crisp (presiding), Tom L. Lewis, Jim W. McKnight, Katie L.
Patronis, Ralph C. Roberson, Joe K. Tannehill, Jr., David P. Warriner,
Dr. John R. Holdnak, and Derrick G. Bennett

Elizabeth M. Kirvin (participated via phone) and Steve D. Millaway

Mr. Crisp welcomed those in attendance and called the workshop to
order at 9:10 a.m.

Mr. Bennett provided the Invocation for the Workshop and Special
Meeting.

Mr. Lewis led those present in the pledge of allegiance to the American
flag.

Chair Crisp opened discussion about proceeding with the design of the
internal roadway and the relocation of the softball field. This is
necessary to accommodate the Department of Transportation’s
requirement for completion of construction of the internal roadway by
the end of the Highway 98 flyover project to connect with a new 23
Street traffic signal. Trustees reviewed each of the following options
presented, along with the President’s recommendation and alternative.
e Stand-alone STEM building (labs only) at a cost of $11.83
million
e STEM building on top of a parking garage at a cost of $10.5
million
e Stand-alone parking garage with 300 spaces at a cost of
$4,050,000
e Cast-in-place concrete parking garage with 300 spaces and
additional visual appeal that could support a STEM building on
top at a cost of $5.1 million



Minutes
Internal Roadway, Parking,
and STEM Building Workshop

5.

Adjournment
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Following considerable deliberation relative to location and funding for
the projects, the consensus of the trustees was to approve the President’s
recommendation to proceed with relocation of the softball field, the
internal roadway design, and the site for a future STEM building. Due
to insufficient funding to construct a parking garage/STEM Building,
trustees will delay a decision about construction until after the 2017
Legislative Session. This recommendation will be presented for
approval at the Special Meeting of the District Board of Trustees.

The workshop adjourned at 10:27 a.m.

Secretary

Chair, District Board of Trustees





